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La Brea LCW-1 Updates

Public Works Commission Meeting
August 11, 2022
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La Brea Subarea Overview

LCW NO. 1 - EQUIPPING

Budget: $2,900,000
Work Billed: $2,461,507
Percent Work Complete: 91%

SAND PIT — Nested Monitoring Well

Budget: $884,276

Work Billed: $797,625

Percent Work Completed: 100%
Test results under review
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La Brea Subarea Development Project Timeline
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